

	STRATEGY	PLANING	BUILDING	LAUNCH	SUPPORT AND MIANTENANCE
Function	<ul style="list-style-type: none"> Learning the aspects of your business Identify goals and objectives Define the needs 	<ul style="list-style-type: none"> Determining software objectives and scope of work. Specify requirements set Clarify list of functionalities Develop architecture, naming and labeling the system 	<ul style="list-style-type: none"> Design logical model of the system Finding ready to use existing solutions Plugins and features development Code review, Unit testing, Daily build Black Box Quality Assurance Changes management 	<ul style="list-style-type: none"> Deploy produced software in working environment Enter working data content Make tests on working system 	<ul style="list-style-type: none"> Provide support system for users Establish on line help services Maintain software and hardware environment
Duration Based on a 6-month timeline	4 weeks	4 weeks	16 weeks	3 weeks	ongoing
		<div style="border: 1px solid black; padding: 5px;"> Need to know What is the business model, the scope of the project, and its place within the enterprise strategy? </div>	<div style="border: 1px solid black; padding: 5px;"> Need to know a) What are the user needed functionalities and requirements, the timeline, grow phases, milestones. b) How is the system architecture, what kind of modules will be developed, how they depends each others, and in which order it will be developed. </div>	<div style="border: 1px solid black; padding: 5px;"> Need to know What are the software and hardware requirements for working environment? </div>	<div style="border: 1px solid black; padding: 5px;"> Need to know How users will contact with support center and what are the solutions for forecasted main cases? </div>
Rainforest Team	<p>CEO (green oval)</p> <p>Set directions</p> <p>Project team settlement</p>	<p>Project approval</p> <p>Project plan</p> <p>System requirements</p>	<p>Prototype approval</p> <p>Communication / Changes Management</p> <p>Design review</p> <p>Modeling</p> <p>Prototyping</p> <p>Design architecture and core modules</p> <p>Development requirements</p> <p>Development</p> <p>Quality assurance</p> <p>Daily builds</p> <p>Testing</p> <p>Code review</p>	<p>System approval</p> <p>Project launch</p> <p>Deploy</p>	<p>Revise</p> <p>Revise forecasts</p>
Client Team	<p>CEO (green oval)</p> <p>Set goals</p> <p>Project team settlement</p> <p>Project Manager (pink oval)</p>	<p>Project approval</p> <p>Communication</p> <p>Create list on needs and requirements</p> <p>Experienced user (yellow oval)</p>	<p>Prototype approval</p> <p>Communication</p> <p>Functional approval</p>	<p>System approval</p> <p>Project launch</p> <p>System approval</p>	<p>Revise</p> <p>Forecasts</p> <p>Need help and support</p>
Deliverable	<ul style="list-style-type: none"> Strategic Agreement Requirements And Goals Forms 	<ul style="list-style-type: none"> Document and summarize findings from strategy and planning steps Project Plan 	<ul style="list-style-type: none"> System Architecture Prototypes Tests 	<ul style="list-style-type: none"> Ready to deploy system 	<ul style="list-style-type: none"> System working in production environment Users Manual Support System